



Change of the windows

For the residents at Skejbyparken 2-12

Access to your accommodation

It is now time to change your windows in your rooms, kitchens and bathrooms. It has been planned for a long time, but due to economic conditions and other matters we haven't been able to start earlier.

We would like to start as soon as possible, cf. the time schedule below. The replacement will take 2-3 days and here we have to access your accommodation. We do not have to access your accommodation for the cleaning of the concrete areas between the windows and grouting of the windows.

We do not want open window holes during the night, so when we take out a window, we place in a new the same day.

During week 32 you will receive a more elaborate time schedule, but we will start the replacement of the windows from above. You will also receive information about how to tidy up around the windows, so the workmen have space to work.

Important:

If nobody is home, we will lock ourselves in with a master key. If you do not want us access your accommodation without your presence, please be home in the below mentioned time period.

Time schedule

Mounting of the building site Week 33

Skejbyparken 12

Cleaning of the concrete areas	Week 33 and 34
Change of the windows	Week 34, 35, 36 and 37 (access to your accommodation)
Grouting of the windows (outside)	Week 37 and 38

Skejbyparken 10

Cleaning of the concrete areas	Week 35 and 36
Change of the windows	Week 38, 39, 40 and 41 (access to your accommodation)
Grouting of the windows (outside)	Week 41 and 42



Time schedule - continued

Skejbyparken 6

Cleaning of the concrete areas	Week 37 and 38
Change of the windows	Week 42, 43, 44 and 45 (access to your accommodation)
Grouting of the windows (outside)	Week 45 and 46

Skejbyparken 4

Cleaning of the concrete areas	Week 39 and 40
Change of the windows	Week 46, 47, 48 and 49 (access to your accommodation)
Grouting of the windows (outside)	Week 49 and 50

Skejbyparken 2

Cleaning of the concrete areas	Week 41 and 42
Change of the windows	Week 50, 51, 1, 2 and 3 (access to your accommodation)
Grouting of the windows (outside)	Week 3 and 4

Please note that Skejbyparken 2 goes into 2024

If you have any questions please contact the project- and facility manager Carsten Kjær at ckc@kkia.dk

Kollegiekontoret

Carsten Kjær

Project- and facility manager

Tel. 21 73 39 84

ckc@kollegiekontoret.dk